Ballard Civic Center Park Draft Timeline

Activity 2003 2004 2005

Public meeting #1 October 28, 2003
Kick-off meeting -- suggest your best ideas

Parks Board early briefing
November 13, 2003

Design Commission #1 reviews alternatives design
January 2004

Public meeting #2 January 13, 2004

Review and comment on alter native designs

Design Commission #2 reviews preferred design
March 2004

Public meeting #3 March 9, 2004

Review and comment on a preferred design

Seattle Parks Board Hearing
March 2004

Seattle Parks Board Recommendation
April 2004

Design Commission #3
Review design devel opment

Public meeting #4 June 2004

Review design documents, pre-construction

Construction documents reviewed by Parks
June to October 2004

Park construction begins/demolition
Jan 2005

Park completed
December 2005
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